SUMMER PROJECT REPORT

WEEK 2

1 Project status and status of project tasks

• All the HTML files and CSS files are done as planned.

2 Planning, tasks, and goals for next week

- All the js files needed in the HTML files should be done
- Set up the server and create a database as needed.

3 Project risks and problems

• Login authentication is a new thing to me, I need to learn and that might be so difficult that might postpone the schedule.

4 Lessons learned this week

• Reviewed HTML & CSS lectures.